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CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  WW0605 
PROJECT TITLE  EAST ANDWEST INTERCEPTOR INSPECTION AND EVALUATION 
PROJECT STATUS  DESIGN PHASE 
PROJECT MANAGER  PETE POLITO 
CONSULTANT  WADE & ASSOCIATES 
CONTRACTOR 
BUDGET  $1,977,500 

PROJECT DESCRIPTION 
Phased  rehabilitation  of  the  East  and  West  Interceptor  mains.  The 
project  is  recommended  for  a  multi­year  phased  rehabilitation  of  the 
North  Collection  system's  two  major  interceptor  lines  approximately 
29,000  l.f. constructed  in 1974 & 1985 and  ranging  in size  from 30"  to 
48" pipe. Design  for phase one  is  scheduled  to be completed  in 2007, 
with construction recommended for FY2008. 
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PER *  04/06 ­ 02/07  04/06 – 02/07 

LAND/ROW ** 

DESIGN/SURVEYING  09/07 – 02/08 

CONSTRUCTION  03/08 – 11/08 

EQUIPMENT 

SCHEDULE COMMENTS 
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